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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

There are five projects worth $46.7 million included in the current inventory of projects not awarded
within six months of a Commission allocation.  Since the last report, one project has been awarded
(11-SD-125) and no new projects have been added.

SUMMARY

Number of
Projects

Value in
Millions Cause of Delay Projects

1 1.7 Bids rejected 06-VAR-VAR
1 1.5 Errors in Bidding documents 07-LA-10
1 33.1 Combining projects for construction 03-SAC-50
1 6.9 Needed inclusion in FTIP 07-LA-14
1 3.5 Conflict with City project 08-SBD-83

-------- ----------
5 $46.7 Total
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PROJECT DETAILS

• Project #1 – 07-LA-10
In February 2000, funds were allocated for a highway planting project on Route 10 in Los Angeles
County. Bids were opened on May 18, 2000, but the bids were rejected when a significant error,
which could have resulted in substantial claims, was discovered in the time frame specified for the
Water Pollution Control measures. The project was modified, readvertised on October 30, 2000,
and bids were opened on November 30, 2000.  The Department is reviewing the bids.

Details Allocation
Project EA County Rte Program Date $1,000’s
07-180801 LA 10 SHOPP 02/00 $1,540

• Project #2 –  03-SAC-50
In March 2000, funds were allocated for one SHOPP and three STIP projects on Route 50 in
Sacramento County which will be built as one project.  Problems with railroad agreements and final
right of way certification delayed advertisement.  The project was advertised on December 4, 2000
with bid opening on January 30, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
03-1A8501 SAC 50 SHOPP 03/00 $ 5,900
03-372701 SAC 50 STIP 03/00 $ 5,987
03-441631 SAC 50 STIP 03/00 $20,960
03-441641 SAC 50 STIP 03/00 $     263
03-4416U1 $33,110

• Project #3 - 06-VAR-VAR
In March 2000, funds were allocated for a traffic monitoring and closed circuit television systems
project on various routes across five counties (Kern, Kings, Tulare, Fresno, and Madera). Bids were
opened on June 14, 2000, but all the bids were rejected when an error, which could have resulted in
substantial claims, was discovered in the trenching specification for the electrical lines. The project
has been modified and is scheduled for readvertisement on December 26, 2000 with bid opening in
Janauary, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
06-333561 VAR VAR SHOPP 03/00 $1,672
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• Project #4 - 07-LA-14
In March 2000, funds were allocated for a High Occupancy Vehicle (HOV) lane project on Route
14 in Los Angeles County. There was a delay in modifying the original FTIP.  The project is now
included in the FTIP and was advertised on November 20, 2000 with bid opening scheduled for
January 4, 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
07-119841 LA 14 STIP 03/00 $6,885

• Project #5 - 08-SBD-83
In February 2000, funds were allocated for a roadway rehabilitation project on Route 83 in San
Bernadino County. The allocation was reported to the Commission in March 2000.  The initial
project advertisement was cancelled to allow the City of Ontario time to complete a water line
project before the pavement rehabilitation.  This project was advertised on November 27, 2000
with bid opening scheduled on January 4, 2001, so work can begin as soon as the water line is
finished in February 2001.

Details Allocation
Project EA County Rte Program Date $1,000’s
08-000311 SBD 83 SHOPP 02/00-Delegated $3,517


